
 
 

OCIO Recommendations – Progress Report 
 

ID Recommendation Summary Complete In-
Progress 

1 Consistent with SBX4 13 (Statutes of 2009), the AOC should submit IT project 
concepts with an estimated cost of $5 million or more. The OCIO will review and 
analyze these concepts allowing the Judicial Branch to leverage IT efforts 
underway in Executive Branch agencies as well as benefit from a broader pool of 
experience and expertise.               

  

2 The AOC and the CCMS project team should fully define, baseline, and 
document the extent to which the system will be deployed, and the timeline and 
resource requirements for the entire deployment phase.  

   

3 The AOC should enhance the project and contract management resources 
dedicated to the CCMS project to ensure the state’s interests are being met by 
the vendor responsible for developing and implementing the system. 

   

4 The AOC should adopt a common methodology and tool set for project 
management across the Judicial Branch and use these to provide transparency 
into the project including costs.  

   

5 The governance plan for CCMS should be augmented to ensure the commitment 
of the county superior courts to adopt and use the system.  To ensure efficient 
resource allocation, the governance plan should assess the business value of 
partial deployment of the system if total deployment is not feasible. 

   

6 The AOC and the CCMS project team should develop a well documented 
Concept of Operations and implement a Change Control Management solution 
that addresses quality and testing issues that is commensurate to the complexity 
of the CCMS product application stack. 

   

7 The AOC should deploy CCMS V4 from a central data center.      

8 The AOC should expand the scope of the Independent Verification and Validation 
(IV&V) and Oversight vendor’s responsibility to include review of planning and 
management of post CCMS V4 development activities.  All oversight reports 
should be publicly available.         

   

9 Exit criteria for Integration Testing and entrance criteria for Product Acceptance 
Testing should be developed, approved, and strictly adhered to.      

10 Future releases of CCMS should include performance and stress testing during 
User Acceptance Testing (UAT) in the production environments prior to 
acceptance of the system.  

   
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ID Recommendation Summary Complete In-
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11 Courts using the CCTC should be given database access and the ability to build 
query reports just as counties that self-host have database access.   

   
12 Sacramento should be given priority status for the rollout of the CCMS-V4. 

Sacramento’s critical functional issues should be given appropriate consideration 
for resolution in CCMS-V3. 

   

13a The AOC should determine which courts have DMS and factor the finding into 
the overall deployment plan.            

13b Factor DMS survey results into deployment plan.    
14 The AOC should develop a mitigation plan to address the staffing risk and 

determine how to staff the project for success, possibly by using court staff from 
beyond the six initial participants in CCMS.   

   

15 The AOC should not accept or deploy the V4 system beyond the first county 
superior court in the pilot phase of the system deployment until it is fully 
operational and utilizing live data. 

   

16 The CCMS project team should ensure that all system testing activities and 
procedures are adhered to and completed in the live environment prior to the 
start of the vendor warranty period.   

   

17 Success of the pilot installation should include testing of the original goals of the 
court processes, and justice partner and public access to data within the system.   

   
18 Final testing criteria should include data and image response time Service Level 

Agreements (SLAs) and the SLA should be understood by and agreed to by the 
courts.  Metrics against these SLAs should be available to the courts and 
published on a regular basis.   

   

19 All testing should be complete and the system fully accepted before the vendor 
warranty period begins.      

20 Prior to the pilot implementation, the AOC should develop a plan for transition of 
the system during the maintenance and operations period.       

 


